

Mawr Community Council - Biodiversity

Craig Cefn Parc and Garnswllt
Presentation AGM 16/05/22

Craig Cefn Parc

Progress

- Weeded around saplings
- Weeding of raised beds
- Planting Peas and broad beans
- Raise water tank
- Fit guttering to collect rain water
- Place sheeting to cover grass in polytunnel
- Meeting visit – Swansea RDP 13/05/22
- Meeting Local Area Coordinators 16/05/22
- Information supplied on plants onsite to support Polytunnel planning
- Started compost

Risks and issues

- Lack of water supply especially when the polytunnel is set up


Next Steps

- Contact with Welsh Water
- Continue planting seeds
- Lay membrane around beds
- Continue weeding around saplings
- Cover the grass in the polytunnel
- Raise other water tank
- Improve water capture

Support Required

- Polytunnel to be covered
- Water supply – permission / funding
- Cardboard required for the polytunnel
- Compost required for the polytunnel
- More bark chip required for paths

Craig Cefn Parc



Garnswllt

Progress

- Weeding and soil improvement in raised beds
- Planting Peas and broad beans
- Fitted water butt and guttering
- New beds dug and planted
- Bushes and trees relocated
- Meeting with Rhys to discuss naturalisation of grass
- Meeting visit – Swansea RDP 13/05/22
- Meeting Local Area Coordinators 16/05/22
- Greenhouse fitted and repaired
- Compost started

Risks and issues

- Lack of water supply other than water butt

Next Steps

- Contact with Welsh Water
- Continue planting seeds
- Relocate bushes
- Improve water capture
- Benches and tables to be received and fitted
- Raised beds to be fitted in greenhouse
- Rubbish to be removed
- Build up volunteers

Support Required

- Water supply – permission / funding
- Benches to be supplied
- Compost / Top Soil required for the greenhouse

Garnswilt

